COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 18/ 2016

ESTI MATE SUMVARY 09: 53: 34
CONTI D: C18558 ESTI MATE NO 0016 FI NL SPEC YR 2005
PCN: 18558- BI D COFRS REPORTI NG CATECCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 300.0 DAYS TIME ALLOW 300 CALENDAR DAYS
WADSWORTH CAPACI TY PRQJECT: 10T PERCENT TI ME: 100. 00 ORI G TI ME ALLOW 240 CALENDAR DAYS
PROJECT NO STU1211- 080
WADSWORTH CAPACI TY PRQJECT: 10T
NAMVE OF ROAD: 121A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
STRUCTURES, | NC. PAY PER OD ENDI NG 10/ 18/ 2016 DATE TI ME STARTED 04/ 14/ 2014
4 | NVERNESS COURT E, SU TE 250 DATE LET 02/ 06/ 2014 DATE WORK BEGAN 04/ 14/ 2014
DATE AWARDED 03/ 25/ 2014 DATE TI ME STOPPED 09/ 01/ 2015
DATE CONTRACT EXECUTED 04/ 09/ 2014 DATE ACCEPTED 09/ 01/ 2015
ENGLEWDCD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 04/ 14/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 7,502, 178. 16 PARTI Cl PATI NG $ 7,502,178. 16 $ 0.00
AWARD PRQIECT AMT: $ 7,251, 328.27 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 7,502,178. 16 0.00
FUNDS AVAI LABLE: $ 0. 00 STOCKPI LED MATERI ALS 0. 00 -1,708.00
CGROSS EARNI NGS 7,502,178. 16 -1,708.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 108, 769. 92
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,502,178. 16 107, 061. 92
LI QUI DATED DANVAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 7,502,178. 16 107, 061. 92
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 107, 061. 92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18558- BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00001 *C earing and G ubbi ng 2.000 2.000
ACRE 0. 000 0. 00
6, 480. 00000 2. 000 12, 960. 00
0010 202- 00019 *Renoval of Inlet 6. 000 6. 000
EACH 0. 000 0. 00
653. 00000 6. 000 3,918. 00
0015 202- 00021 *Renoval of Manhol e 4. 000 4.000
EACH 0. 000 0. 00
772. 00000 4.000 3, 088. 00
0020 202- 00027 *Renoval of Riprap 36. 000 36. 000
Sy 0. 000 0. 00
27.00000 36. 000 972. 00
0025 202- 00030 *Renoval of Water Service 1. 000 1. 000
EACH 0. 000 0. 00
832. 00000 1.000 832. 00
0030 202- 00035 *Renoval of Pipe 711. 000 711. 000
LF 0. 000 0. 00
13. 50000 711. 000 9, 598. 50
0035 202- 00155 *Renoval of Wall 542. 000 542. 000
LF 0. 000 0. 00
20. 86000 542. 000 11, 306. 12
0040 202- 00195 *Renoval of Median Cover 554. 000 554. 000
Sy 0. 000 0. 00
5. 94000 554. 000 3,290.76
0045 202- 00200 *Renoval of Sidewal k 1, 403. 000 1, 403. 000
Sy 0. 000 0. 00
6. 50000 1, 403. 000 9,119.50
0050 202- 00201 *Renoval of Curb 2, 551. 000 2,551. 000
LF 0. 000 0. 00
3. 75000 2,551. 000 9, 566. 25
0055 202- 00203 *Renoval of Curb and Cutter 4, 539. 000 4, 539. 000
LF 0. 000 0. 00

4. 75000 4,539. 000 21, 560. 25



CONTI D C18558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18558- BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 202- 00206 *Renoval of Concrete Curb Ranp 63. 000 63. 000
SY 0. 000 0. 00
13. 00000 63. 000 819. 00
0065 202-00210 *Rermoval of Concrete Pavenent 1, 389. 000 1, 389. 000
SY 0. 000 0. 00
8. 64000 1, 389. 000 12, 000. 96
0070 202-00220 *Renoval of Asphalt Mat 34, 625. 000 34, 625. 000
SY 0. 000 0. 00
5. 00000 34, 625. 000 173,125. 00
0075 202- 00250 *Renoval of Pavenent Marking 12, 950. 000 12, 950. 000
SF 0. 000 0. 00
2.16000 12, 950. 000 27,972.00
0080 202-00810 Renoval of Gound Sign 11. 000 11. 000
EACH 0. 000 0. 00
98. 00000 11. 000 1, 078. 00
0085 202-00821 Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
71. 00000 5. 000 355. 00
0090 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
5, 475. 00000 1. 000 5, 475. 00
0095 202-01000 *Renoval of Fence 1, 169. 000 1, 169. 000
LF 0. 000 0. 00
1. 08000 1, 169. 000 1, 262. 52
0100 202-01130 Renoval of Guardrail Type 3 19. 000 19. 000
LF 0. 000 0. 00
34. 00000 19. 000 646. 00
0105 202-01150 Renoval of Guardrail Type 5 222.000 222.000
LF 0. 000 0. 00
6. 75000 222.000 1, 498. 50
0110 202-01170 Renoval of Guardrail Type 7 52. 000 52. 000
LF 0. 000 0. 00

10. 75000 52. 000 559. 00



CONTI D C18558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18558- Bl D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 202- 04002 G ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
2,564. 00000 0. 000 0. 00
0120 203-00010 *Uncl assi fied Excavation (Conplete In Place) 13, 321. 000 13, 321. 000
CY 0. 000 0. 00
18. 40000 13, 321. 000 245, 106. 40
0125 203-00012 *Uncl assi fi ed Excavation (Conplete In Place) (Special) 1, 651. 000 1, 651. 000
CY 0. 000 0. 00
5.13000 1, 651. 000 8, 469. 63
0130 203-00100 *Muck Excavation 648. 000 648. 000
CY 0. 000 0. 00
16. 20000 648. 000 10, 497. 60
0135 203-01100 *Proof Rolling 28. 000 28. 000
HOUR 0. 000 0. 00
97. 00000 28. 000 2,716.00
0140 203-01597 *Pot hol i ng 448. 000 448. 000
HOUR 0. 000 0. 00
211. 00000 448. 000 94, 528. 00
0145 206- 00000 *Structure Excavation 5, 435. 000 5, 435. 000
CY 0. 000 0. 00
19. 50000 5, 435. 000 105, 982. 50
0150 206- 00065 Structure Backfill (FlowFill) 209. 000 209. 000
CY 0. 000 0. 00
262. 00000 209. 000 54, 758. 00
0155 206- 00100 *Structure Backfill (dass 1) 1, 341. 000 1, 341. 000
CY 0. 000 0. 00
19. 50000 1, 341. 000 26, 149. 50
0160 206- 00200 *Structure Backfill (O ass 2) 0. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
0165 206- 00510 *Filter Material (O ass A) 36. 000 36. 000
CY 0. 000 0. 00
33. 50000 36. 000 1, 206. 00



CONTI D C18558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18558- BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
102, 153. 00000 1. 000 102, 153. 00
0175 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
137, 173. 00000 1. 000 137,173.00
0180 207-00205 *Topsoi | 1, 474. 000 1, 474. 000
CY 0. 000 0. 00
13. 00000 1, 474.000 19, 162. 00
0185 207-00210 *St ockpi | e Topsoi | 634. 000 634. 000
CY 0. 000 0. 00
6. 50000 634. 000 4,121. 00
0190 207-01110 *Planter Soil Mx 536. 000 536. 000
CY 0. 000 0. 00
41. 00000 536. 000 21, 976. 00
0195 208-00003 *Erosi on Log (18 Inch) 1, 291. 000 1, 291. 000
LF 0. 000 0. 00
8.10000 1, 291. 000 10, 457. 10
0200 208- 00030 Sedi nent Basin 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0205 208- 00035 *Aggregat e Bag 555. 000 555. 000
LF 0. 000 0. 00
7.50000 555. 000 4,162. 50
0210 208-00041 Rock Check Dam 2. 000 2.000
EACH 0. 000 0. 00
356. 00000 2.000 712.00
0215 208- 00045 *Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
567. 00000 3. 000 1, 701. 00
0220 208- 00051 *StormDrain Inlet Protection (Type 1) 1, 329. 000 1, 329. 000
LF 0. 000 0. 00
7.50000 1, 329. 000 9, 967. 50



CONTI D C18558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18558- BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 208-00070 *Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 782. 00000 3. 000 5, 346. 00
0230 208-00103 Renoval and Di sposal of Sedinent (Labor) 388. 000 388. 000
HOUR 0. 000 0. 00
32.50000 388. 000 12, 610. 00
0235 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 133. 500 133. 500
HOUR 0. 000 0. 00
85. 50000 133. 500 11, 414. 25
0240 208-00106 Sweepi ng (Sedi nent Renoval ) 291. 500 291. 500
HOUR 0. 000 0. 00
94. 00000 291. 500 27,401. 00
0245 208- 00206 *Erosion Control Supervisor 315. 000 315. 000
DAY 0. 000 0. 00
122. 00000 315. 000 38, 430. 00
0250 210- 00030 *Reset Water Service 12. 000 12. 000
EACH 0. 000 0. 00
1, 242. 00000 12. 000 14, 904. 00
0255 210-00810 Reset Gound Sign 5. 000 5. 000
EACH 0. 000 0. 00
71. 00000 5. 000 355. 00
0260 210-00815 Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
168. 00000 5. 000 840. 00
0265 210-00848 *Reset Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
2,688. 00000 1. 000 2,688. 00
0270 210-00866 *Reset Fire Preenption Unit and Timer 1. 000 1. 000
EACH 0. 000 0. 00
126. 00000 1. 000 126. 00
0275 210-01000 *Reset Fence 0. 000 0. 000
LF 0. 000 0. 00

16. 00000 0. 000 0. 00



CONTI D C18558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18558-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0280 210-04010 *Adj ust Manhol e 12. 000 12. 000
EACH 0. 000 0. 00
432. 00000 12. 000 5,184. 00
0285 210-04015 *Modi fy Manhol e 3. 000 3. 000
EACH 0. 000 0.00
1, 026. 00000 3. 000 3,078. 00
0290 210- 04050 Adj ust Val ve Box 2.000 2.000
EACH 0. 000 0.00
378. 00000 2.000 756. 00
0295 212-00006 *Seeding (Native) 2.320 2.320
ACRE 0. 000 0.00
1, 121. 00000 2.320 2,600. 72
0300 212-00032 *Soi | Condi tioning 2.320 2.320
ACRE 0. 000 0.00
3, 420. 00000 2.320 7,934. 40
0305 213-00003 *Mul ching (Weed Free) 1. 960 1. 960
ACRE 0. 000 0.00
828. 00000 1. 960 1,622. 88
0310 213-00005 *Mul ching (Decorative) 3, 215. 000 3, 215. 000
CF 0. 000 0. 00
4. 00000 3, 215. 000 12, 860. 00
0315 213-00061 *Mul ch Tackifier 392. 000 392. 000
LB 0. 000 0. 00
2.70000 392. 000 1, 058. 40
0320 213-00700 *Landscape Boul der 52. 000 52. 000
EACH 0. 000 0.00
497. 00000 52. 000 25, 844. 00
0325 213-00705 Landscape Boul der (Speci al) 125. 000 125. 000
EACH 0. 000 0. 00
208. 00000 125. 000 26, 000. 00
0330 214-00210 *Deci duous Tree (1 Inch Cali per) 10. 000 10. 000
EACH 0. 000 0. 00
92. 00000 10. 000 920. 00



CONTI D C18558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18558- Bl D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 214-00225 *Deci duous Tree (2.5 Inch Caliper) 11. 000 11. 000
EACH 0. 000 0. 00
456. 00000 11. 000 5, 016. 00
0340 214-00350 *Deci duous Shrub (5 Gallon Contai ner) 57. 000 57. 000
EACH 0. 000 0. 00
52. 00000 57. 000 2,964. 00
0345 214-00910 *Perennials (1 Gallon Container) 525. 000 525. 000
EACH 0. 000 0. 00
18. 25000 525. 000 9,581. 25
0350 214-01015 *WIlow Cuttings 180. 000 180. 000
EACH 0. 000 0. 00
9. 50000 180. 000 1, 710. 00
0355 216-00101 *Soi | Retention Blanket (Straw Coconut) 1, 731. 000 1,731. 000
(Phot odegr adabl e C a
SY 0. 000 0. 00
2.25000 1, 731. 000 3,894.75
0360 240- 00000 *WIdlife Biologist 9. 000 9. 000
HOUR 0. 000 0. 00
62. 50000 9. 000 562. 50
0365 240-00010 *Renoval of Nests 1. 000 1. 000
HOUR 0. 000 0. 00
54. 00000 1. 000 54. 00
0370 304- 06007 *Aggregat e Base Course (C ass 6) 5, 447. 000 5, 447. 000
CY 0. 000 0. 00
27.00000 5, 447.000 147, 069. 00
0375 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 504. 500 504. 500
TON 0. 000 0. 00
108. 00000 504. 500 54, 486. 00
0380 403-00800 *Ener gency Pot hol e Repair 30. 530 30. 530
TON 0. 000 0. 00
136. 00000 30. 530 4,152. 08
0385 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 1, 565. 330 1, 565. 330
TON 0. 000 0. 00
78. 00000 1, 565. 330 122, 095. 74



CONTI D C18558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18558- Bl D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0390 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 107. 380 107. 380
TON 0. 000 0. 00
81. 00000 107. 380 8,697.78
0395 411-10255 *Emul sified Asphalt (Sl ow Setting) 121. 000 121. 000
GAL 0. 000 0. 00
4.50000 121. 000 544. 50
0400 412-00600 *Concrete Pavenment (6 Inch) 1, 223. 000 1,223. 000
SY 0. 000 0. 00
38. 00000 1, 223. 000 46, 474. 00
0405 412- 00605 *Concrete Paverment (6 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0410 412-00705 *Concrete Pavenent (7 Inch) (Fast Track) 862. 000 862. 000
SY 0. 000 0. 00
63. 00000 862. 000 54, 306. 00
0415 412-01000 *Concrete Pavenent (10 Inch) 1, 357. 000 1, 357. 000
SY 0. 000 0. 00
64. 00000 1, 357. 000 86, 848. 00
0420 412-01050 *Concrete Paverment (10-1/2 Inch) 22,123. 000 22,123. 000
SY 0. 000 0. 00
65. 00000 22,123. 000 1,437, 995. 00
0425 412-01060 *Concrete Pavenent (10-1/2 Inch) (Fast Track) 1, 245. 000 1, 245. 000
SY 0. 000 0. 00
92. 00000 1, 245. 000 114, 540. 00
0430 420-00114 *CGeotextile (Drainage) (dass 3) 500. 000 500. 000
SY 0. 000 0. 00
4. 32000 500. 000 2,160. 00
0435 420-00132 *Geotextile (Separator) (Cass 1) 4, 330. 000 4, 330. 000
SY 0. 000 0. 00
4. 32000 4, 330. 000 18, 705. 60
0440 503-00036 *Drilled Caisson (36 Inch) 59. 000 59. 000
LF 0. 000 0. 00
305. 00000 59. 000 17, 995. 00



CONTI D C18558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18558- Bl D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0445 506- 00209 *Riprap (9 Inch) 0. 000 0. 000
CY 0. 000 0. 00
119. 00000 0. 000 0. 00
0450 506-00409  *Soil Riprap (9 Inch) 234. 000 234.000
CY 0. 000 0. 00
78. 00000 234.000 18, 252. 00
0455 506-01020 *CGeogrid Rei nforcenent 867. 000 867. 000
SY 0. 000 0. 00
9. 00000 867. 000 7,803. 00
0460 514-00000 *Pi pe Railing 130. 000 130. 000
LF 0. 000 0. 00
77.00000 130. 000 10, 010. 00
0465 515-00120 *Wat er proof i ng (Menbr ane) 1, 502. 000 1, 502. 000
SY 0. 000 0. 00
15. 50000 1, 502. 000 23, 281. 00
0470 601- 01050 Concrete Class B (Vall) 4.000 4.000
CY 0. 000 0. 00
409. 00000 4. 000 1, 636. 00
0475 601- 03030 Concrete Oass D (Box Culvert) 1, 030. 000 1, 030. 000
CY 0. 000 0. 00
389. 50000 1, 030. 000 401, 185. 00
0480 602- 00000 *Rei nforcing Steel 190, 990. 000 190, 990. 000
LB 0. 000 0. 00
0. 87000 190, 990. 000 166, 161. 30
0485 602-00020 Rei nforcing Steel (Epoxy Coated) 79, 310. 000 79, 310. 000
LB 0. 000 0. 00
1. 08000 79, 310. 000 85, 654. 80
0490 604- 00305 *Inlet Type C (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2,376. 00000 2.000 4,752. 00
0495 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3,132. 00000 1. 000 3,132.00



CONTI D C18558

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PON: 18558- Bl D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STUL211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADVAY
0500 604-13005  *Inlet Type 13 (5 Foot) 7.000 7.000
EACH 0. 000 0.00
2, 646. 00000 7.000 18, 522. 00
0505 604- 13006 *Inlet Type 13 (5 Foot) (Special) 2.000 2.000
EACH 0. 000 0.00
2, 862. 00000 2.000 5, 724. 00
0510 604-19105 *Inlet Type R L 5 (5 Foot) 10. 000 10. 000
EACH 0. 000 0.00
3, 456. 00000 10. 000 34, 560. 00
0515 604-19110 *Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0. 000 0.00
3, 996. 00000 2.000 7,992. 00
0520 604-19115 *Inlet Type R L 5 (15 Foot) 0. 000 0. 000
EACH 0. 000 0.00
5, 940. 00000 0. 000 0.00
0525 604-19205 *Inlet Type R L 10 (5 Foot) 4.000 4.000
EACH 0. 000 0.00
5, 292. 00000 4.000 21, 168. 00
0530 604-19305 *Inlet Type R L 15 (5 Foot) 4.000 4.000
EACH 0. 000 0.00
7, 020. 00000 4.000 28, 080. 00
0535 604-19310 *Inlet Type R L 15 (10 Foot) 3.000 3. 000
EACH 0. 000 0.00
8, 424. 00000 3.000 25, 272. 00
0540 604-20000 CQutlet Structure 0. 000 0. 000
EACH 0. 000 0.00
10, 005. 00000 0. 000 0.00
0545 604-30005  *Manhol e Slab Base (5 Foot) 6. 000 6. 000
EACH 0. 000 0.00
2, 160. 00000 6. 000 12, 960. 00
0550 604-30010  *Manhol e Slab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
2, 619. 00000 1. 000 2,619. 00



CONTI D C18558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18558- Bl D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0555 604-30015 *Manhol e Sl ab Base (15 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
5, 400. 00000 3. 000 16, 200. 00
0560 604- 39000 *Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0. 00
4,536. 00000 1. 000 4,536. 00
0565 605- 00060 *6 Inch Perforated Pipe Underdrain 750. 000 750. 000
LF 0. 000 0. 00
13. 00000 750. 000 9, 750. 00
0570 605- 82306 *6 Inch Drain Pipe 32. 000 32. 000
LF 0. 000 0. 00
27.00000 32. 000 864. 00
0575 607-11525 *Fence (Plastic) 4,108. 000 4,108. 000
LF 0. 000 0. 00
3. 25000 4,108. 000 13, 351. 00
0580 607-11580 *Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0585 607-53148 Fence Chain Link (48 Inch) 475. 000 475. 000
LF 0. 000 0. 00
15. 50000 475. 000 7,362.50
0590 608- 00000 *Concrete Sidewal k 0. 000 0. 000
SY 0. 000 0. 00
36. 75000 0. 000 0. 00
0595 608- 00006 *Concrete Sidewal k (6 Inch) 3, 407. 000 3, 407. 000
SY 0. 000 0. 00
35. 00000 3, 407. 000 119, 245. 00
0600 608-00010 *Concrete Curb Ranp 243. 000 243. 000
SY 0. 000 0. 00
135. 00000 243. 000 32, 805. 00
0605 609-20010 *Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00



CONTI D C18558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18558- Bl D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0610 609-20011 *Qurb Type 2 (Section M 26. 000 26. 000
LF 0. 000 0. 00
28. 00000 26. 000 728.00
0615 609-21010 *Qurb and Gutter Type 2 (Section |-B) 4,482. 000 4,482. 000
LF 0. 000 0. 00
15. 00000 4,482. 000 67, 230. 00
0620 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 4,747.000 4,747.000
LF 0. 000 0. 00
16. 00000 4,747.000 75, 952. 00
0625 609-24002 *Qutter Type 2 (2 Foot) 322. 000 322. 000
LF 0. 000 0. 00
41. 00000 322. 000 13, 202. 00
0630 610- 00020 *Medi an Cover Material (Patterned Concrete) 8, 879. 000 8, 879. 000
SF 0. 000 0. 00
6. 50000 8,879. 000 57,713.50
0635 612-00001 Del i neator (Type I) 6. 000 6. 000
EACH 0. 000 0. 00
35. 00000 6. 000 210. 00
0640 612-00075 Reflector Strip (6 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
22. 25000 0. 000 0. 00
0645 613- 00206 *2 Inch Electrical Conduit (Bored) 2, 556. 000 2, 556. 000
LF 0. 000 0. 00
15. 00000 2, 556. 000 38, 340. 00
0650 613-00306 *3 Inch Electrical Conduit (Bored) 600. 000 600. 000
LF 0. 000 0. 00
23. 25000 600. 000 13, 950. 00
0655 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 491. 000 6, 491. 000
LF 0. 000 0. 00
8. 00000 6, 491. 000 51, 928. 00
0660 613-01300 *3 Inch BElectrical Conduit (Plastic) 885. 000 885. 000
LF 0. 000 0. 00
26. 00000 885. 000 23, 010. 00
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PON: 18558- BI D ESTI MATE RUN 10/ 18/ 2016
PRQIECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0665 613- 06000 *Meter Pole 3. 000 3. 000
EACH 0. 000 0. 00
4, 838. 00000 3. 000 14, 514. 00
0670 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
26, 941. 00000 1. 000 26, 941. 00
0675 613-13000 *Lum naire (LED) 15. 000 15. 000
EACH 0. 000 0.00
1, 135. 00000 15. 000 17, 025. 00
0675 MATERI AL ALLOMANCE Luni naire (LED) 0. 000
EACH 0. 000 0. 00
579. 50000 0. 000 0. 00
0676 613-20210 I nst Lumin (Spec) 3. 000 3. 000
EACH 0. 000 0. 00
125. 00000 3. 000 375.00
0680 613-32350 *Light Standard Steel (35 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
2,937. 00000 11. 000 32, 307. 00
0680 MATERI AL ALLOMANCE Light Std Steel (35 Ft) 0. 000
EACH 0. 000 0. 00
1, 907. 00000 0. 000 0. 00
0685 613-40000 *Concrete Foundation Pad 2.000 2.000
EACH 0. 000 0.00
1, 444. 00000 2.000 2, 888. 00
0690 613-40010 *Li ght Standard Foundati on 11. 000 11. 000
EACH 0. 000 0. 00
1, 086. 00000 11. 000 11, 946. 00
0690 MATERI AL ALLOMANCE Li ght Std Foundati on 0. 000
EACH 0. 000 0. 00
545. 00000 0. 000 0. 00
0695 613-50010 *Phot oel ectric Cell 2. 000 2.000
EACH 0. 000 0. 00

971. 00000 2.000 1, 942. 00
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PCN: 18558- BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO. 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0700 613-50105 *Lighting Control Center (Pedestal Only) 2.000 2.000
EACH 0. 000 0. 00
9, 570. 00000 2. 000 19, 140. 00
0705 614-00011 Sign Panel (Cass I) 135. 000 135. 000
SF 0. 000 0. 00
28. 00000 135. 000 3, 780. 00
0710 614-00012 Sign Panel (Class Il) 107. 000 107. 000
SF 0. 000 0. 00
32. 00000 107. 000 3,424.00
0715 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 152. 000 152. 000
Sl i pbase)
LF 0. 000 0. 00
34. 00000 152. 000 5, 168. 00
0720 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
525. 00000 8. 000 4,200. 00
0720 MATERI AL ALLOMANCE Ped Heads 0. 000
EACH 0. 000 0. 00
299. 00000 0. 000 0. 00
0725 614-70336 *Traffic Signal Face (12-12-12) 13. 000 13. 000
EACH 0. 000 0. 00
836. 00000 13. 000 10, 868. 00
0725 MATERI AL ALLOMANCE TS Face 12 x 3 0. 000
EACH 0. 000 0. 00
429. 00000 0. 000 0. 00
0730 614-70448 *Traffic Signal Face (12-12-12-12) 5. 000 5. 000
EACH 0. 000 0. 00
1, 069. 00000 5. 000 5, 345. 00
0730 MATERI AL ALLOWANCE TS Face 12 x 4 0. 000
EACH 0. 000 0. 00
599. 00000 0. 000 0. 00
0735 614-70560 *Traffic Signal Face (12-12-12-12-12) 6. 000 6. 000
EACH 0. 000 0. 00
1, 483. 00000 6. 000 8, 898. 00
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PCN: 18558- Bl D ESTI MATE RUN
PRQJECT: STU1211- 080 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0735 MATERI AL ALLOMANCE TS Face 12 x 5 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0740 614-72860 *Pedestrian Push Button 3. 000 3. 000
EACH 0. 000 0. 00
384. 00000 3. 000 1,152.00
0740 MATERI AL ALLOMANCE Ped Button 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0745 614-72863 *Pedestrian Push Button Post Assenbly 7.000 7.000
EACH 0. 000 0. 00
856. 00000 7.000 5,992. 00
0745 MATERI AL ALLOMANCE Ped Pol e 2.000
EACH -2.000 -1,708.00
854. 00000 0. 000 0. 00
0750 614-72866 *Fire Preenption Unit and Tiner 4. 000 4.000
EACH 0. 000 0. 00
4, 484. 00000 4.000 17, 936. 00
0755 614-72886 *Intersection Detection System (Canera) 4.000 4.000
EACH 0. 000 0. 00
6, 594. 00000 4.000 26, 376. 00
0755 MATERI AL ALLOMANCE Caner a 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0760 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
15, 232. 00000 1.000 15, 232. 00
0760 MATERI AL ALLOMANCE Si g-Light Pole Steel (1-35 ft) 0. 000
EACH 0. 000 0. 00
5, 733. 00000 0. 000 0. 00
0765 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
21, 518. 00000 1.000 21, 518. 00
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PCN: 18558- Bl D ESTI MATE RUN
PRQJECT: STU1211- 080 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0765 MATERI AL ALLOMANCE Si g-Li ght Pol e Steel (1-50Ft) 0. 000
EACH 0. 000 0.00
8, 315. 00000 0. 000 0. 00
0770 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
23, 070. 00000 1.000 23, 070. 00
0770 MATERI AL ALLOMANCE Si g-Li ght Pol e Steel (1-55 Ft) 0. 000
EACH 0. 000 0.00
9, 211. 00000 0. 000 0. 00
0775 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
25,411. 00000 1.000 25,411. 00
0775 MATERI AL ALLOMANCE Si g-Light Pole Steel (1-65 Ft) 0. 000
EACH 0. 000 0.00
12, 365. 00000 0. 000 0. 00
0780 619- 00000 *Water Meter and Vault 1. 000 1.000
EACH 0. 000 0.00
15, 390. 00000 1.000 15, 390. 00
0785 619- 06030 *3 Inch Ductile lron Pipe 88. 000 88. 000
LF 0. 000 0.00
65. 00000 88. 000 5,720. 00
0790 619-50060 *3/4 Inch Plastic Pipe 122. 000 122.000
LF 0. 000 0.00
5. 00000 122. 000 610. 00
0795 619-50080 *1 Inch Plastic Pipe 781. 000 781. 000
LF 0. 000 0.00
1. 75000 781. 000 1,366. 75
0800 619-50160 *2 Inch Plastic Pipe 877. 000 877. 000
LF 0. 000 0.00
6. 00000 877. 000 5, 262. 00
0805 619-50320 *4 Inch Plastic Pipe 992. 000 992. 000
LF 0. 000 0.00

32. 50000 992. 000 32, 240. 00
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PON: 18558- Bl D ESTI MATE RUN 10/ 18/ 2016
PRQIECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0810 619-50321 4 Inch Plastic Pipe (Install Only) 0. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0815 619-50480 *6 Inch Plastic Pipe 56. 000 56. 000
LF 0. 000 0. 00
81. 00000 56. 000 4,536. 00
0820 619-50640 *8 Inch Plastic Pipe 257. 000 257. 000
LF 0. 000 0. 00
70. 00000 257. 000 17, 990. 00
0825 619-75024 *3 Inch Gate Valve 3. 000 3. 000
EACH 0. 000 0. 00
918. 00000 3. 000 2,754.00
0830 619-77400 *Curb Stop and Box 1. 000 1. 000
EACH 0. 000 0. 00
513. 00000 1. 000 513. 00
0835 621-00450  *Detour Pavenent 6, 001. 000 6, 001. 000
SY 0. 000 0. 00
43. 50000 6, 001. 000 261, 043. 50
0840 622-11050 Ri destop Bui | di ng 0. 000 0. 000
EACH 0. 000 0. 00
18, 016. 00000 0. 000 0. 00
0845 623-00162 *Drip Emtter Tubing 5, 000. 000 5, 000. 000
LF 0. 000 0. 00
1. 30000 5, 000. 000 6, 500. 00
0850 623-00168 *1 Inch Enitter Valve Assembly 10. 000 10. 000
EACH 0. 000 0. 00
372. 00000 10. 000 3,720.00
0855 623-01706 *3/4 I nch Backfl ow Preventer 1. 000 1. 000
EACH 0. 000 0. 00
1, 519. 00000 1. 000 1, 519. 00
0860 623-02008 *1 Inch Drain Val ve 6. 000 6. 000
EACH 0. 000 0. 00
47. 00000 6. 000 282. 00
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PON: 18558- Bl D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0865 623- 03008 *1 Inch Manual Control Valve 1. 000 1. 000
EACH 0. 000 0. 00
86. 00000 1. 000 86. 00
0870 623-04000 *Control Wre 24 Volt 887. 000 887. 000
LF 0. 000 0. 00
0. 29000 887. 000 257. 23
0875 623-04008 *1 I nch Quick-Coupl er Valve 5. 000 5. 000
EACH 0. 000 0. 00
272. 00000 5. 000 1, 360. 00
0880 623-04510 *3/4 Inch Ball Valve 4. 000 4.000
EACH 0. 000 0. 00
45. 50000 4.000 182. 00
0885 623-05008 *1 Inch Gate Valve 8. 000 8. 000
EACH 0. 000 0. 00
85. 50000 8. 000 684. 00
0890 623-06900 *Val ve Box 8. 000 8. 000
EACH 0. 000 0. 00
37.50000 8. 000 300. 00
0895 623-07601 *1 Inch Fl ow Sensor 1. 000 1. 000
EACH 0. 000 0. 00
640. 00000 1. 000 640. 00
0900 623-08112 *12 Station Automatic Controller 1. 000 1. 000
EACH 0. 000 0. 00
5, 915. 00000 1. 000 5,915. 00
0905 624-28013 *12 Inch Drainage Pipe (Oass 8) (Conplete In Place) 12. 000 12.000
LF 0. 000 0. 00
113. 00000 12. 000 1, 356. 00
0910 624-28016 *15 Inch Drainage Pipe (Oass 8) (Conplete in Place) 185. 000 185. 000
LF 0. 000 0. 00
41. 00000 185. 000 7,585. 00
0915 624-28019 *18 Inch Drainage Pipe (Oass 8) (Conplete in Place) 1, 026. 000 1, 026. 000
LF 0. 000 0. 00
48. 00000 1, 026. 000 49, 248. 00
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PCN: 18558-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0920 624- 28025 *24 Inch Drainage Pipe (Oass 8) (Conplete in Place) 856. 000 856. 000
LF 0. 000 0. 00
65. 00000 856. 000 55, 640. 00
0925 624-28031  *30 Inch Drainage Pipe (Cass 8) (Conplete in Place) 393. 000 393. 000
LF 0. 000 0. 00
94. 00000 393. 000 36, 942. 00
0930 624-48019  *18 Inch Equival ent Drainage Pipe Elliptical (O ass 8) 553. 000 553. 000
(CGonp
LF 0. 000 0. 00
74. 50000 553. 000 41, 198. 50
0935 624-48025  *24 Inch Equival ent Drainage Pipe Elliptical (O ass 8) 312. 000 312. 000
(Conp
LF 0. 000 0. 00
86. 50000 312. 000 26, 988. 00
0940 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0.00
59, 400. 00000 1. 000 59, 400. 00
0945 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
664, 527. 00000 1. 000 664, 527. 00
0950 626-01000 Public Information Services 1.000 1. 000
LS 0. 000 0.00
7,943. 00000 1. 000 7,943. 00
0955 627- 00005 *Epoxy Pavenent Mar ki ng 24.000 24.000
GAL 0. 000 0. 00
405. 00000 24.000 9, 720. 00
0960 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 212.000 212.000
GAL 0. 000 0. 00
41. 00000 212. 000 8,692. 00
0965 627-02001 *Preformed Plastic Paverment Marking (Type I1) 1, 756. 000 1, 756. 000
SF 0. 000 0.00
12. 00000 1, 756. 000 21, 072. 00
0970 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 861. 000 861. 000
SF 0. 000 0. 00
12. 00000 861. 000 10, 332. 00
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PON: 18558- Bl D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0975 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 712. 000 712.000
|
) SF 0. 000 0. 00
17. 00000 712. 000 12, 104. 00
0980 627-30329 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 1, 735. 000 1, 735. 000
Type
(Typ SF 0. 000 0. 00
12. 00000 1, 735. 000 20, 820. 00
0985 629-01001  Survey Monument (Type 1) 3.000 3.000
EACH 0. 000 0. 00
129. 00000 3. 000 387. 00
0990 629-01065 Survey Monurent (Type 5S) 22.000 22.000
EACH 0. 000 0. 00
119. 00000 22.000 2,618. 00
0995 629-01110  Locate Monunents 4. 000 4.000
HOUR 0. 000 0. 00
103. 00000 4. 000 412. 00
1000 630-00000 Fl aggi ng 2,276. 000 2,276.000
HOUR 0. 000 0. 00
19. 50000 2,276.000 44,382. 00
1005 630- 00003 Uni forned Traffic Control 112. 000 112. 000
HOUR 0. 000 0. 00
73. 00000 112. 000 8,176. 00
1010 630- 00004 Traffic Control Vehicle 1. 000 1. 000
EACH 0. 000 0. 00
1, 728. 00000 1. 000 1, 728.00
1015 630- 00007 Traffic Control Inspection 163. 000 163. 000
DAY 0. 000 0. 00
70. 00000 163. 000 11, 410. 00
1020 630-00012 Traffic Control Managenent 280. 000 280. 000
DAY 0. 000 0. 00
394. 00000 280. 000 110, 320. 00
1025 630-80335 Barricade (Type 3 MA) (Tenporary) 16. 000 16. 000
EACH 0. 000 0. 00
162. 00000 16. 000 2,592. 00
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PON: 18558- BI D ESTI MATE RUN 10/ 18/ 2016
PRQIECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

1030 630-80341 Construction Traffic Sign (Panel Size A) 112. 000 112. 000
EACH 0. 000 0. 00
70. 00000 112. 000 7,840. 00
1035 630-80342 Construction Traffic Sign (Panel Size B) 17. 000 17.000
EACH 0. 000 0. 00
70. 00000 17. 000 1, 190. 00
1040 630- 80359 Portabl e Message Sign Panel 39. 000 39. 000
DAY 0. 000 0. 00
216. 00000 39. 000 8,424.00
1045 630- 80360 Drum Channel i zi ng Devi ce 176. 000 176. 000
EACH 0. 000 0. 00
16. 00000 176. 000 2,816. 00
1050 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
81. 00000 0. 000 0. 00
1055 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0. 00
1060 630-80370 Concrete Barrier (Tenporary) 1, 238. 000 1, 238. 000
LF 0. 000 0. 00
39. 00000 1, 238. 000 48, 282. 00
1065 630-80380 Traffic Cone 150. 000 150. 000
EACH 0. 000 0. 00
6. 50000 150. 000 975. 00
1070 630-80384 Tubul ar Mar ker 86. 000 86. 000
EACH 0. 000 0. 00
43. 00000 86. 000 3, 698. 00
1075 630-85011 I npact Attenuator (Tenporary) 454. 375 454. 375
DAY 0. 000 0. 00
12. 50000 454. 375 5,679. 69
1080 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
54, 020. 00000 1. 000 54, 020. 00
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PON: 18558- Bl D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
1085 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1090 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1095 700- 70013 F/ A Concrete Paverment |ncentive 54, 411. 370 54,411. 370
FA 0. 000 0. 00
1. 00000 54, 411. 370 54, 411. 37
1100 700-70016 F/ A Fuel Cost Adj ustnent -8, 688. 930 -8, 688. 930
FA 0. 000 0. 00
1. 00000 -8, 688. 930 -8,688.93
1105 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1110 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1115 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 3, 200. 000
HOUR 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
1120 700- 70034 F/ A Pedestrian Access 1, 327.030 1,327.030
F A 0. 000 0. 00
1. 00000 1, 327.030 1,327.03
1125 700- 70060 F/ A Adj ust Rei nbursnent to CMNV 24,222. 480 24,222. 480
FA 0. 000 0. 00
1. 00000 24,222. 480 24,222.48
1130 700-70081 F/ A Provi de Dewatering 92, 371. 460 92, 371. 460
FA 0. 000 0. 00
1. 00000 92, 371. 460 92, 371. 46
1135 700- 70081 F/ A Provide Tenporary Lighting 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 18558- BI D ESTI MATE RUN 10/ 18/ 2016
PRQIECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

1140 700-70081 F/ A Provi de Water Control 61, 778. 960 61, 778. 960
FA 0. 000 0. 00
1. 00000 61, 778. 960 61, 778. 96
1145 700- 70082 F/ A Furnish & Install Electrical Service 7, 367. 600 7, 367. 600
FA 0. 000 0. 00
1. 00000 7,367. 600 7,367.60
1150 700- 70230 F/ A Communi cati on Lines 2,148. 080 2,148. 080
F A 0. 000 0. 00
1. 00000 2,148. 080 2,148.08
1155 700-70380 F/ A Erosion Control 1, 030. 160 1, 030. 160
F A 0. 000 0. 00
1. 00000 1, 030. 160 1, 030. 16
1160 700- 70589 F/ A Environnental Health & Safety Managenent 115, 022. 880 115, 022. 880
FA 0. 000 0. 00
1. 00000 115, 022. 880 115, 022. 88
1165 700-70594 F/ A DRB Standi ng Committee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 900- 00006 Added Item (Dol lar)/ Price Adjustnent -2, 250. 000 -2, 250. 000
DOL 0. 000 0. 00
1. 00000 -2,250. 000 -2,250.00
1190 900- 00005 Added Item (Day)/ Price Reduction - Failure to Provide -4.000 -4.000
Er osi on Control
DAY 0. 000 0. 00
875. 00000 -4.000 - 3,500. 00
1195 900- 00006 Added Item (Dollar)/ Price Reduction - ABC O ass 6 -9,023. 460 -9, 023. 460
DOL 0. 000 0. 00
1. 00000 -9, 023. 460 -9,023. 46
1200 202- 00000 Rem Str and Cbstructions Cai sson Renoval at SW Cor ner 1. 000 1. 000
of 14th and SH 121
LS 0. 000 0. 00
1, 860. 62000 1. 000 1, 860. 62
1205 900-00006  Added Item (Dollar)/ Davit Pole Powder Coating (Dark 3, 861. 500 3, 861. 500
Bronze)
DOL 0. 000 0. 00

1. 00000 3,861.500 3,861.50
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PCN: 18558- BI D ESTI MATE RUN 10/ 18/ 2016
PRQIECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
1210 900- 00006 Added Item (Dol lar)/ Petrographic Testing of Concrete 3, 725. 000 3, 725. 000
Cor es
DOL 0. 000 0. 00
1. 00000 3, 725. 000 3,725.00
1990 208- 00020 Silt Fence M nor Contract Revisions, My 2014 864. 000 864. 000
LF 0. 000 0. 00
1. 80000 864. 000 1, 555. 20
1991 250- 00050 Moni toring Technician Mnor Contract Revisions, My 128. 000 128. 000
2014
HOUR 0. 000 0. 00
80. 00000 128. 000 10, 240. 00
1992 250- 00110 Health and Safety Officer Mnor Contract Revisions, My 23.000 23.000
2014
HOUR 0. 000 0. 00
96. 00000 23. 000 2,208. 00
1993 506- 00206 Riprap (6 In) Mnor Contract Revisions, May 2014 0. 000 0. 000
CcY 0. 000 0. 00
56. 00000 0. 000 0. 00
1994 506- 00209 Riprap (9 In) Mnor Contract Revisions, May 2014 648. 000 648. 000
CcY 0. 000 0. 00
56. 00000 648. 000 36, 288. 00
1995 625- 00001 Const Surveying (Hour) Mnor Contract Revisions, My 11. 500 11. 500
2014
HOUR 0. 000 0. 00
100. 00000 11. 500 1, 150. 00
1996 412-00700 Conc Pvnt (7 In) 95. 000 95. 000
SY 0. 000 0. 00
45. 00000 95. 000 4, 275.00
1997 630-80344 Const Traf Sign (Spec) 65. 000 65. 000
SF 0. 000 0. 00
24. 20000 65. 000 1,573. 00
1998 630- 80357 Fl ash Arrow Panel (B Ty) 4.000 4. 000
EACH 0. 000 0. 00
1, 760. 00000 4.000 7, 040. 00
1999 206- 00050 Str Bkfl (Spec) Mnor Contract Revision, Septenber 2014 2, 065. 000 2, 065. 000
CY 0. 000 0. 00
9. 00000 2, 065. 000 18, 585. 00



CONTI D C18558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 26
PCN: 18558- Bl D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: STU1211- 080 ESTI MATE NO 0016 09: 53: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
2000 700-70310 F/ A Landscapi ng 8. 517 8.517
FA 0. 000 0. 00
2,500. 00000 8.517 21,292.50
2001 700- 70530 F/ A Drainage | nprovenent - Replace Corroded Storm Pipe 1. 000 1. 000
at 14th and Wadsworth
F A 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
2002 622-11050 Ri destop Bl dg 1. 000 1. 000
EACH 0. 000 0. 00
20, 750. 00000 1. 000 20, 750. 00
2003 210- 04020 Modi fy Inlet 2. 000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
2004 613-07023 Pul | Box (24"x36"x24") 5. 000 5. 000
EACH 0. 000 0. 00
1, 100. 00000 5. 000 5, 500. 00
2005 700-70110 F/ A Install Retaining Vall 1, 464. 000 1, 464. 000
F A 0. 000 0. 00
1. 00000 1, 464. 000 1, 464. 00
2010 900- 00006 Added Item (Dol lar)/ QIT PENALTY 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 7,448,987.16 $ -1,708.00% 7,448,987.16
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1170 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 600. 00000 1. 000 29, 600. 00
1175 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 044. 00000 1. 000 22, 044.00
1180 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 547. 00000 1. 000 1, 547. 00
CAT 0400 CURRENT AMI  $ 53,191.00 $ 0.00% 53,191. 00

PRQJIECT TOTAL CURRENT AMI $ 7,502,178.16 $

-1,708.00% 7,502,178. 16



